Rpt-ID: RCPESPRJ Georgia Date: 06/09/2014
User: krender Department of Transportation Page 1 of 9

Estimate Summary By Project
Contract ID: B14318-12-000-0 Estimate Number: 0022 Pay Period: 05/02/2014

to 06/06/2014

Contract Location: Time Allowed: 1436 Days
.970 MILES OF CONSTRUCTION OF THE WEST CLEVELANLC Elapsed Calender Days: 711 Days
Percent Time: 49.51
District: 1 Area: 04
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 04/20/2012

P. 0. BOX 327 Date Awarded: 05/04/2012
Date Contract Executed: 06/08/2012
Date Notice to Proceed: 06/26/2012

TUCKER GA 30085-0327 Date Work Began: 08/23/2012

Phone: (770)934-1839 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $18,128,446.54 Counties:

Original Contract Amount $16,754,384.09 White

Funds Available $9,669,471.23

Percent Complete 46.66%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162390-.01000 $18,128,446.54 $16,754,384.09 $9,669,471.23 46.66% $176,858.60

Chief Engineer
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05/02/2014
to 06/06/2014

Project Number:

Federal State Project Number:

162390-.01000

US 129/SR 11 - 1.970 CNST OF THE WEST CLEVEL

NHO000-0002-07(023)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,767,180.21
$1,691,795.10
$8,458,975.31
$0.00
$8,458,975.31
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$8,458,975.31

Prev to Date

$6,625,693.34
$1,656,423.37
$8,282,116.71
$0.00
$8,282,116.71
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$8,282,116.71

Total Payable:

This Estimate

$141,486.87
$35,371.73
$176,858.60
$0.00
$176,858.60
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$176,858.60
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Project Number 162390-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ALT 3-ASPHALT PAVEMENT & SHOULDERS
0315 310-1101 GR AGGR BASE CRS, INCL MATL TN 99,764.000 10,516.400
13.350 6,138.770
16,655.170 $81,952.58 $222,346.52
0326 402-4012 2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE SY .000 5,793.415
UM MATL & H LIME 12.980 .000
5,793.415 $.00 $75,198.53
Use for Detour without H Lime
0331 402-4306 3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE SY .000 5,793.415
UM MATL & H LIME 17.260 .000
5,793.415 $.00 $99,994.34
Use on Detour, No H Lime
0340 402-4318 6 IN RECYCLED ASPH CONC 25 MM SUPERPAVE SY 111,105.000 .000
UM MATL & H LIME 8.250 3,960.237
3,960.237 $32,671.96 $32,671.96
0345 413-1000 BITUM TACK COAT GL 10,175.000 180.000
3.250 120.000
300.000 $390.00 $975.00
Category Amount: $115,014.54 $431,186.35
Category Number: (0040 ROADWAY
0410 150-1000 TRAFFIC CONTROL - LS 1.000 .700
246892.740 .007
707 $1,728.25 $174,553.17
NHO000-0002-07(023)
0435 318-3000 AGGR SURF CRS TN 5,000.000 3,107.950
18.810 255.640
3,363.590 $4,808.59 $63,269.13
Category Amount: $6,536.84 $237,822.30
Category Number: 0050 EROSION CONTROL
0540 163-0240 MULCH TN 1,070.000 987.852
220.130 5.032
992.884 $1,107.69 $218,563.55
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0555 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 5,000.000 5,079.187
12.500 171.750
5,250.937 $2,146.88 $65,636.71
0558 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 63.000 261.750
/SAND BAGS 350.000 18.000
279.750 $6,300.00 $97,912.50
0576 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 2.000 8.250
295.000 .000
8.250 $.00 $2,433.75
0578 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 300.000 1,123.875
23.000 .000
1,123.875 $.00 $25,849.13
0579 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
5000.000 .000
2.000 $.00 $10,000.00
127+00
0590 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 41,500.000 15,763.000
0.850 960.000
16,723.000 $816.00 $14,214.55
0595 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 2,000.000 6,060.000
0.850 1,170.000
7,230.000 $994.50 $6,145.50
0598 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
5000.000 .000
2.000 $.00 $10,000.00
192+00
0615 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 15.000 29.000
1000.000 1.000
30.000 $1,000.00 $30,000.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0621 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 2.000 .000
100.000 2.000
2.000 $200.00 $200.00
0622 165-0111 MAINTENANCE OF STONE FILTER RING EA 30.000 56.000
75.000 .000
56.000 $.00 $4,200.00
0623 165-0112 MAINTENANCE OF STONE FILTER BERM LF 300.000 2,026.000
8.000 .000
2,026.000 $.00 $16,208.00
0625 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 12.000
75.000 .000
12.000 $.00 $900.00
0630 167-1500 WATER QUALITY INSPECTIONS MO 18.000 21.000
575.000 1.000
22.000 $575.00 $12,650.00
0640 171-0030 TEMPORARY SILT FENCE, TYPE C LF 83,000.000 63,532.500
2.230 2,647.500
66,180.000 $5,903.93 $147,581.40
0645 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 10,000.000 4,323.636
23.260 1,263.125
5,586.761 $29,380.29 $129,948.06
0650 603-7000 PLASTIC FILTER FABRIC SY 1,927.000 4,011.799
3.610 .000
4,011.799 $.00 $14,482.59
0660 668-6000 SPRING BOX EA 5.000 7.000
2200.000 .000
7.000 $.00 $15,400.00
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LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
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Category Number: 0050 EROSION CONTROL
0665 700-6910 PERMANENT GRASSING AC 74.000 19.160
990.570 .696
19.856 $689.44 $19,668.76
0670 700-7000 AGRICULTURAL LIME TN 221.000 8.600
55.030 .700
9.300 $38.52 $511.78
0675 700-8000 FERTILIZER MIXED GRADE TN 66.000 13.525
440.250 .825
14.350 $363.21 $6,317.59
0695 716-2000 EROSION CONTROL MATS, SLOPES SY 23,472.000 96,054.572
0.830 3,367.750
99,422.322 $2,795.23 $82,520.53
Category Amount: $52,310.69 $931,344.40
Category Number: 0080 UTILITY RELOCATION
0825 600-0001 FLOWABLE FILL cYy 12.000 29.568
288.400 .000
29.568 $.00 $8,527.41
0835 615-1000 JACK OR BORE PIPE - LF 100.000 205.000
150.000 .000
205.000 $.00 $30,750.00
STEEL, 20 IN DIA, 0.250 IN THK
0838 615-1000 JACK OR BORE PIPE - LF 50.000 67.200
1545.000 .000
67.200 $.00 $103,824.00
STEEL, 90 IN DIA, 1.0 IN THK
0840 660-0002 SAN SEWER PIPE, 2 IN, PVC LF 75.000 107.000
8.710 .000
107.000 $.00 $931.97
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Category Number: 0080 UTILITY RELOCATION
0880 670-3023 TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X2 | EA 1.000 3.000
784.080 .000
3.000 $.00 $2,352.24
0905 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 25.000 32.000
479.160 .000
32.000 $.00 $15,333.12
Category Amount: $0.00 $161,718.74
Category Number: (0100 DRAINAGE
0940 500-3101 CLASS A CONCRETE CcYy 450.000 470.515
308.750 .000
470.515 $.00 $145,271.51
0960 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 4,882.000 1,586.000
33.030 83.500
1,669.500 $2,758.01 $55,143.59
0980 550-1365 STORM DRAIN PIPE, 36 IN, H 30-35 LF 332.000 344.900
78.350 .000
344.900 $.00 $27,022.92
0985 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 138.000 267.000
111.310 .000
267.000 $.00 $29,719.77
0990 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 315.000 337.500
119.550 .000
337.500 $.00 $40,348.13
0995 550-1482 STORM DRAIN PIPE, 48 IN, H 15-20 LF 101.000 120.900
124.700 .000
120.900 $.00 $15,076.23
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Category Number: 0100 DRAINAGE
1000 550-1483 STORM DRAIN PIPE, 48 IN, H 20-25 LF 343.000 346.330
129.850 .000
346.330 $.00 $44,970.95
1005 550-1484 STORM DRAIN PIPE, 48 IN, H 25-30 LF 296.000 301.300
135.000 .000
301.300 $.00 $40,675.50
1020 550-1606 STORM DRAIN PIPE, 60 IN, H 35-40 LF 295.000 322.000
175.170 .000
322.000 $.00 $56,404.74
1025 550-1607 STORM DRAIN PIPE, 60 IN, H 40-50 LF 375.000 394.000
185.470 .000
394.000 $.00 $73,075.18
1035 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,091.000 110.000
27.650 119.000
229.000 $3,290.35 $6,331.85
1045 550-2300 SIDE DRAIN PIPE, 30 IN, H 1-10 LF 358.000 434.500
46.000 .000
434.500 $.00 $19,987.00
1090 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 134.000 191.445
41.200 .000
191.445 $.00 $7,887.53
1113 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 304.000 2,362.966
30.900 .000
2,362.966 $.00 $73,015.65
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Category Number: 0100 DRAINAGE
1115 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN sY 276.000 573.112
41.200 .000
573.112 $.00 $23,612.21
Category Amount: $6,048.36 $658,542.76
Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -4,294.080
1.000 -4,119.930
-8,414.010 $-4,119.93 ($8,414.01)
(IN# 1)
Category Amount: $-4,119.93 $-8,414.01
Category Number: (0100 DRAINAGE
9055 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA .000 .000
509.450 1.000
1.000 $509.45 $509.45
Shown as Storm Drain in plans
9070 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA .000 2.000
558.650 1.000
3.000 $558.65 $1,675.95
Not shown in planss
Category Amount: $1,068.10 $2,185.40
Project Total Amount: $176,858.60 $8,458,975.31



